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EXTENSION REQUEST
CTC RESOLUTION G-99-27

STIP GUIDELINES

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER 00-35

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds that are programmed for all components of
projects are available for allocation only until the end of the fiscal year identified in the State Transportation
Improvement Program (STIP).

The projects on the attached list totaling $72,825,000 were programmed in the 1998 STIP for Fiscal Year
1999-00 with a June 30, 2000 allocation deadline.  To date, $67,525,000 for these projects remains
unallocated.  The project sponsors request extensions per Resolution G-99-27.  The regional
transportation planning agencies concur with the requests.

RECOMMENDATION
The Department recommends the Commission approve the project extension request.

SUMMARY
The Commission has programmed a total of $72,825,000 in STIP funds for construction component in FY
1999-2000 for seven projects; $10,861,000 ($5,561,000 remains unallocated) for two projects in Los
Angeles County; $12,479,000 for one project in Orange County; $18,336,000 for one project in Santa
Clara County; $651,000 for one project in San Luis Obispo County; $540,000 for one project in Yolo
County; and $29,958,000 for one project in Yuba County. The attachment shows the details of each
project and the delays that have resulted in the extension requests.
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Programmed
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of

EA DESCRIPTION Source* (x $1,000) (month-yr)

1 3 YOL 80 0322Y / 
36841

Route 80, in Davis.  Landscape for parent 
interchange project and construct Park and 
Ride lot.

GF-RIP  $            540 The acquisition of the Park and Ride lot site has been delayed due to a 
complicated land swap involving rezoning.  The project report is scheduled 
to be completed in September 2000 and will be ready to list by October 
2001.

16 Oct-01

2 3 YUB 70 0366C / 
376100

Route 70, near Marysville. Two-lane express 
way to four lanes

GF-IIP  $       29,958 Due to complications in mitigation for impacts to wetlands and endangered 
species, the PA&ED milestone has been delayed from 2/00 to 2/01.  
Twelve months are required for PA&ED to certify the right of way.

20 Feb-02

3 4 SCL 880 0017B / Dixon Landing Road - On Route 880, in the GF-RIP  $       16,742 Permits and/or concurrences are pending from the Army Corps of 12 Jun-01
113531 Cities of Fremont and Milpitas, near the 

Alameda/Santa Clara County line. 
RIP  $         1,594 Engineers, the Bay Conservation and Development Commission (BCDC), 

the Regional Water Quality Control Board, the US Fish and Wildlife and 
the State Historic Preservation Office.  These permits are tied to an off-site 
mitigation project admininstered by the Department of Fish and Game.

4 5 SLO 101 0302A / 
3454A1

In San Luis Obispo County, Near Atascadero 
at Las Tablas Avenue -- construct Park and 
Ride lot.

GF-IIP  $            651 Initial right of way (R/W) encumbrance problem and uncooperative 
property owners.  The Department did not invoke condemnation because 
the process was not warranted for a Park and Ride lot.  Now the property 
owners are cooperating, and the Department has cleared the 
encumbrance to purchase the property.  R/W certification is anticipated by 
11/1/00.

5 Nov-00

5 7 LA 30 2022F / 
172191

Route 30, in La Verne and Claremont from 
Foothill Blvd to Dawn Ave.  Construct Fence, 
Structures and Drainage Facilities

GF-RIP  $         4,000 Need for additional drainage work, utility structures and fence were 
identified during the detailed drainage design.  Therefore, this work was 
split from the parent project to facilitate delivery of the main project.  A 
concurrent amendment (98S-125) request that splits this project from the 
parent project is being presented for Action at this Commission meeting.

12 Jun-01

6 7 LA 405 0866A / 
0535C1

Route 405 at West Van Nuys Overhead, in 
Los Angeles.  Construct Soundwall.

GF-RIP  $         1,561 Structure widening is required for 100 meters of the 3,665 meters of wall, 
to provide for standard sight distance. Therefore, this project is being split 
from project EA 053571, PPNO 0866 programmed for $6,861,000 in 
Construction and Time extension is requested for $1,561,000 of the  
$6,861,000.  The remaining $5,300,000 is being allocated under EA 
0535A1, PPNO 0866, under Item 2.5b(1).

17 Nov-01

7 12 ORA 73 4007 / 
0008B1

Route 73, In Costa Mesa and Newport 
Beach.  Widen to add HOV and mixed flow 
lanes (both directions), off-ramp structure 
(Birch St to Route 405).

RIP  $       12,479 Final design by Orange County Transportation Authority (OCTA) is 
currently on hold pending negotiation with private toll road agency on the 
issues with the HOV lanes.  Additional time is needed to address any 
changes to PS&E pending the final outcome of the HOV lanes negotiation.  
A concurrent amendment (98S-125) request that splits this project from the 
parent project is being presented for Action at this Commission meeting.

12 Jun-01

Total  $       67,525 

* Note on Fund Source:
 1. "RIP" denotes Regional Improvement Program funds.
 2. "GF-RIP" denotes Grandfathered Regional Improvement Program funds.
 3. "GF-IIP" denotes Grandfathered Interregional Program funds.
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